



Centennial Timeline



➤ Provide residents info they need to decide:

- 1 Jan 11 – Leases/Rent Tables to residents (Hunt)

➤ Residents decide:

- NLT 1 May 11 – Occupants sign Letter of Intent
- When available – sign leases

➤ Implementation:

- 1 Jan 11 – Members may apply for housing waiting list
- 1 Feb 11 – Begin requested moves, enter waiting list
 - Deployers unable this time frame can move sooner
- May/Jun 11 – Town Hall implementation meetings
- 15 Jul 11 – All final AF moves complete
- 31 Jul 11 – BAH paperwork complete/lease expiration

The 28 BW is about combat – we put bombs on target!